
ECOLOGY AND ENVIRONMENT. \< .

START TDD PROGRESS REPORT

APRIL 1997

TDD: S05-9704-806
PAN: 7AAF01TA
TDD Name: Sauget Area !
City: Sauget
County: St. Clair
State: Illinois
L'.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Bornes
Contractor: Ecology & E n v i r o n m e n t . I nc .
Contractor Project Manager:(

Report Period: 3 23 97-4/26/97
Approved Period of

Performance: 4 / 1 1 97
Percent TDD Technically

Complete (Hours): N/A
Projected Date when TDD will be 75%

Expended (Hours): N'A
Funding:
Activity Type: Analytical Services
Labor Paii: 7M120ITE

I.

II.

III.

IV.

V.

PROGRESS MADE DURING REPORTING PERIOD

Subcontracted analy t ica l services tor analyses of 9 sediment samples for PCBs and RCRA metals; 5
sediment samples tor PAH. 4 sediment samples for pesticides and dioxins/r'urans; and 3 sediments
samples for total organic carbon.

DELIVERABLES

Deliverable Due Date
-OSWER QA Level II data package 05/13/97

Date Delivered

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Analytical costs which were committed during the following month(s) do not appear in this invoice.
Following the review ot the analytical data package, the invoice will be processed for payment, and
the costs will appear in a subsequent invoice.

Apri l : Subcontract S6.768.00

n 1 -J' ' v !.


